
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor
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DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
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(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.28

WELDING INSPECTION REPORT
Resident Engineer:Siegenthaler, Peter Report No: WIR-017984

Address: 333 Burma Road Date Inspected: 06-Nov-2010
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1900
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Shanghai, China

CWI Name: Li Yang CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: OBG Segment

Summary of Items Observed:
On this date Caltrans OSM Quality Assurance (QA) Inspector Mr. M. Manikandan was present during the time 
noted above for observations relative to the work being performed.

ZPMC SHIP # 19 (10AW)

This QA Inspector along with Mr. Manoj Prabhune photographed and documented at various locations on OBG 
10AW prior to the shipment of (Voyage 6) en-route to Yerba Buena Island, California, USA. The following 
locations are where the photographs were taken and the photographs are available for review upon request.

OBG 10AW (Panel Point 86.5 thru Panel point 88) the following sequential members were photographed and 
documented:
1. Truss post – Crossbeam side of segment 10AW – PP 86.5and PP 87.5.
2. Corner Assembly – Crossbeam side of segment 10AW – PP 87 and PP 88.
3. Longitudinal Diaphragm - Crossbeam side of segment 10AW – PP 87 and PP 88.
4. Chevron Diagonal members (upper and lower) - Crossbeam side of segment 10AW – PP 87 and PP 88.
5. Sea fasteners- 10AW – PP 87 and PP 88.
6. Chevron Diagonal members (upper and lower) – Bike path side of segment 10AW – PP 87 and PP 88.
7. Longitudinal Diaphragm – Bike path side of segment 10AW – PP 87 and PP 88.
8. Corner Assembly – Bike path side of segment 10AW – PP 87 and PP 88.
9. Truss post – Bike path side of segment 10AW – PP 86.5and PP 87.5.
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ZPMC SHIP # 19 (10BW)

This QA Inspector along with Mr. Manoj Prabhune photographed and documented at various locations on OBG 
10BW prior to the shipment of (Voyage 6) en-route to Yerba Buena Island, California, USA. The following 
locations are where the photographs were taken and the photographs are available for review upon request.

OBG 10BW (Panel Point 88.5 thru Panel point 91) the following sequential members were photographed and 
documented:
1. Truss post – Crossbeam side of segment 10BW – PP 88.5, PP 89.5and PP 90.5.
2. Corner Assembly – Crossbeam side of segment 10BW – PP 89 to PP 91.
3. Longitudinal Diaphragm - Crossbeam side of segment 10BW – PP 89 to PP 91.
4. Chevron Diagonal members (upper and lower) - Crossbeam side of segment 10BW – PP 89 to PP 91.
5. Sea fasteners- 10BW – PP 89 to PP 91.
6. Chevron Diagonal members (upper and lower) – Bike path side of segment 10BW – PP 89 to PP 91.
7. Longitudinal Diaphragm – Bike path side of segment 10BW – PP 89 to PP 91.
8. Corner Assembly – Bike path side of segment 10BW – PP 89 to PP 91.
9. Truss post – Bike path side of segment 10BW – PP 89 to PP 91.

ZPMC SHIP # 19 (Lift 10W)

This QA Inspector witnessed the final tension verification on the wire rope for the cable tray connected diagonally 
by Crosby forged wire rope clips. The QA inspector observed the tensioning of the wire rope appeared to be in 
general compliance with the Request for Information (RFI) No. ABF-RFI-001874R00 dated. August 27, 2009. 
The segment and panel point designations were as follows:
10AW – PP 85.5-PP 86 and PP 87-PP 88
10BW – PP 89-PP 90 and PP 90-PP91
10CW – PP 91.5-PP 92 and PP 92-PP 93

For additional information please reference the pictures below:

OBG # TRIAL ASSEMBLY YARD (11BE-11CE)

This QA inspector along with QA inspector Mr.Manjunath S Math performed dimensional joint survey inspection 
on the WT stiffener to verify the vertical and horizontal offset. The measurements were recorded on a separate 
sheet and forwarded to team leader for review and disposition. The segment and panel point designations were as 
follows:

Segment 11BE to Segment 11CE

Unless otherwise noted, all work observed on this date appeared to generally comply with applicable contract 
documents. 
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Summary of Conversations:
No relevant conversations were reported on this date.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Eric Tsang 15000422372, who represents the Office of Structural Materials for 
your project. 

Inspected By: Manikandan,Murugan Quality Assurance Inspector

Reviewed By: Peterson,Art QA Reviewer
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